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1.  Originator

Cherry Kenney

2.  Log Date:

7/17/02

3.  CCR #:

02-0595  

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: TE_6A.06_SDSRV.05 . Provides fix  for 1  SEV 2  NCR.

9. Originator Signature/Date

 Cherry Kenney     /s/     7/17/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 17July02

13.  Office Manager Signature/Date

Timothy Ortiz     /s/     7/17/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:SDSRV

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            17July02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
34693

23.   Problem:  (use additional Sheets if necessary)
GSFC/SMC:  SDSRV is converting HIGH priority ingest request  to NORMAL

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_ 6A.06_SDSRV.05  to all DAACs. See page 2 for TE Install Instructions and Patch/TE installation dependencies.  Tarfile
was created on 7/16/02.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait for delivery of next SDSRV and INGEST patches.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Impact:  Ingest rates are slow since the ArStores no longer have highest priority.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing  or possible delays in 6A.06  regression  testing

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     7/17/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Debra Stepp     /s/     7/17/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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ADDITIONAL SHEET

CCR #:     02-0595         Rev: —   Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.06_SDSRV.05 .  Provides fix  for 1  SEV 2  NCR.

CSG -

 We need a set of tar file to create TE_6A.06_SDSRV.05
 One Sun (sun5.5) tar file with the following file:
 /ecs/formal/DSS/lib/sun5.5/libDsGeSh.so

 One SOL8 (sun5.8) tar file with the following files:
 /ecs/formal/DSS/lib/sun5.8/libDsGeSh.so

 One IRIX65 (irix65) tar file with the following file:
 /ecs/formal/INGEST/bin/irix65/EcInGran

*****************************************************************************************************************************************************
PATCH DEPENDENCY INFORMATION:
Each DAAC that wants the fix for NCR 34693 must install TE_6A.06_SDSRV.05, which contains one new SDSRV library and a
new EcInGran binary only.  The SDSRV library must be installed on top of either Patch_6A.06_SDSRV.02 or
TE_6A.06_SDSRV.03.  The EcInGran must be installed on top of Patch_6A.06_INGEST.01A.  (NSIDC can put EcInGran on top
of current Engineering Software provided by Landover Development).  You must install the EcInGran to benefit from the fixes
delivered in the SDSRV library.  Both TE_6A.06_SDSRV.04 and TE_6A.06_SDSRV.05 are being released the same day.  There
is no dependency between these two TEs.  They may be installed separately or together.

*****************************************************************************************************************************************************

DAAC Install Instructions

1. Take down all of the EcInGran servers and the EcDsScienceDataServer,

2.  Untar the three tar files into three separate directories  - one SUN one SOL8 and one IRIX65

3.  Logon the xxicgnn  (INGEST server host)
    cd /usr/ecs/<MODE>/CUSTOM/bin/INS
    cp <staging_area>/IRIX65/EcInGran .
    chmod 755 EcInGran

4. Logon to xxacsnn host (SDSRV host)
   cd  /usr/ecs/<MODE>/CUSTOM/lib/DSS
   cp <staging_area>/<arch>/libDsSrGe.so . (where arch is SUN or SOL8)
   chmod 755 libDsGeSh.so

5. Restart the EcDsScienceDataServer and all EcInGran servers
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